

HISTORIC DISTRICT PROCESS – PEACOCK LANE

Presented by Barbara Bushell

April, 2016 – November, 2017

2016

1. **April** - Got referrals for consultants from AHC, interviewed, requested proposals.
2. Talked to SHPO, Diana Painter & Jason Allen re process, likelihood of success.
3. **May** - Hosted meeting with laners/SHPO/Brandon Spencer-Hartle, city of Pdx.
4. **May** - Presented costs to lane. \$10,000 – 14,500
5. **June** - Surveyed lane: move forward or not? Majority rules.
6. **June** - Hired consultant – Tim Askin & Tanya March, then Ernestina Fuenmayor Oct.
7. Lane volunteers researched history of owners & permits.
8. Fund Raising – AHC tax exempt ID
 - June 2016 started Go Fund Me site
 - Oct Portland Nursery Apple Tasting Event
 - Dec. Cocoa booth proceeds

2017

9. **April** – Sent final application to SHPO
10. **May** - Portland Historic Landmarks Commission review.
11. **June** - State Advisory Committee on Historic Preservation meeting – **Approved**
12. **September** – SHPO sent nomination to National Park Service.
13. **November 3rd** – **APPROVED!**